COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 08/ 04/ 2016

ESTI MATE SUMVARY 13: 44: 57

CONTI D: C20634 ESTI MATE NO 0001

PCN. 20634-BI D COFRS REPORTI NG CATEGCRY: 5

CONTRACT DESCRI PTI ON\: TIME CHARGED: 19.0 DAYS TIME ALLON 11/11/201 FI XED COVPLETI ON DATI
US 550 L-05-K COW CREEK CBC RE PERCENT TI ME: 15. 32 ORIG TIME ALLOW 11/11/201 FIXED COVPLETI ON DATI
PRQIECT NO NHPP5502- 085
US 550 L-05-K COW CREEK CBC RE
NAME OF ROAD:
PRQIECT COUNTI ES: OURAY
CONTRACTOR:
MOUNTAI N VALLEY CONTRACTI NG | nc PAY PERI OD ENDI NG 07/ 29/ 2016 DATE TI ME STARTED 07/11/2016

2481 COWERCE BLVD DATE LET 03/ 17/ 2016 DATE WORK BEGAN 07/11/ 2016
DATE AWARDED 03/ 31/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 28/ 2016 DATE ACCEPTED

GRAND JUNCTI ON CO 81505 (970) 245- 1990 DATE NOTI CE TO PROCEED 07/ 11/ 2016

CURRENT PRQJECT AMT: $ 1, 151, 104. 82 PARTI Cl PATI NG $ 330, 355. 55 $ 330, 355. 55
AWARD PRQIECT AMT: $ 1,081, 224. 82 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 28.70% TOTAL EARNI NGS 330, 355. 55 330, 355. 55
FUNDS AVAI LABLE: $ 820, 749. 27 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 330, 355. 55 330, 355. 55
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -8,203.91 -8,203.91
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 322, 151. 64 322, 151. 64
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 322, 151. 64 322, 151. 64
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 322,151.64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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PON: 20634-BI D ESTI MATE RUN 08/ 04/ 2016
PRQJECT: NHPP5502- 085 ESTI MATE NO 0001 13: 44: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203- 00000 Uncl assi fied Excavation 447. 000 0. 000
cY 419. 000 240, 925. 00
575. 00000 419. 000 240, 925. 00
0010 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 8. 000 1, 240. 00
155. 00000 8. 000 1, 240. 00
0015 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 8. 000 1, 200. 00
150. 00000 8. 000 1, 200. 00
0020 203-01622 Sweepi ng (Wth Pickup Broon 300. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0025 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
35. 50000 0. 000 0. 00
0030 208-00020 Silt Fence 1, 993. 000 0. 000
LF 550. 000 962. 50
1. 75000 550. 000 962. 50
0035 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0040 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0045 208-00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 0. 000
HOUR 0. 000 0. 00
35. 50000 0. 000 0. 00
0050 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0055 208-00205 Erosi on Control Supervisor 120. 000 0. 000
HOUR 10. 000 550. 00

55. 00000 10. 000 550. 00
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PCN: 20634-BI D ESTI MATE RUN 08/ 04/ 2016
PRQJECT: NHPP5502- 085 ESTI MATE NO 0001 13: 44: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00400 Wat er Contr ol 1. 000 0. 000
LS 0. 800 25, 600. 00
32, 000. 00000 0. 800 25, 600. 00
0065 212-00006 *Seeding (Native) 0. 600 0. 000
ACRE 0. 000 0. 00
1, 930. 00000 0. 000 0. 00
0070 213-00004 *Mil ching (Weed Free Straw) 0. 600 0. 000
ACRE 0. 000 0. 00
2,027. 00000 0. 000 0. 00
0075 213-00061 *Mul ch Tackifier 60. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0080 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 460. 000 0. 000
d ass
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0085 240-00000 *Wldlife Biologist 45. 000 0. 000
HOUR 1. 250 187. 50
150. 00000 1. 250 187.50
0090 240-00010 *Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0095 304- 06000 Aggregate Base Course (Cl ass 6) 268. 000 0. 000
TON 0. 000 0. 00
40. 85000 0. 000 0. 00
0100 420-00132 Geotextile (Separator) (O ass 1) 415. 000 0. 000
SY 0. 000 0. 00
2.30000 0. 000 0. 00
0105 607-11525 Fence (Plastic) 1, 475. 000 0. 000
LF 369. 000 1, 088. 55
2.95000 369. 000 1, 088. 55
0110 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0.431 56, 892. 00
132, 000. 00000 0.431 56, 892. 00
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PCN: 20634- Bl D ESTI MATE RUN 08/ 04/ 2016
PRQIECT: NHPP5502- 085 ESTI MATE NO 0001 13: 44:57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-80342 Construction Traffic Sign (Panel Size B) 4.000 0. 000
EACH 2.000 680. 00
340. 00000 2.000 680. 00
0120 700- 70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70014 F/ A Incentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70016 F/ A Fuel Cost Adj ustnent 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700- 70034 F/ A Fal sework and Engi neering 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70060 F/' A Adjust Uilities 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 573, 660.50 $ 329,325.55 % 329, 325.55
CAT NOO300 STRUCTURES
0155 202- 00502 Renoval of Portions of Present Structure 235. 000 0. 000
CY 0. 000 0. 00
500. 00000 0. 000 0. 00
0160 601-01010 Concrete O ass BZ 80. 000 0. 000
CY 0. 000 0. 00
356. 00000 0. 000 0. 00
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PCN: 20634-BI D ESTI MATE RUN 08/ 04/ 2016
PRQJECT: NHPP5502- 085 ESTI MATE NO 0001 13: 44: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0165 601- 05540 *Concrete O ass HT (Deck Toppi ng) 470. 000 0. 000
cY 0. 000 0.00
505. 00000 0. 000 0.00
0170 602-00000 *Rei nforcing Steel 81, 232. 000 0. 000
LB 0. 000 0. 00
2. 26000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 566,914.32 % 0.00$ 0. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0175 620-00001 Field Ofice (Cass 1) 1. 000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0. 00
0180 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 030. 00
1, 030. 00000 1. 000 1, 030. 00
CAT 0400 CURRENT AMI  $ 10,530.00 $ 1, 030.00 $ 1, 030. 00
PRQJIECT TOTAL CURRENT AMI $ 1,151,104.82$ 330,355.55% 330, 355. 55



